PMCP

#x%k% Bageline Scenario: CERCLA Cell Construction and Q&M ##*%*
Baseline by Year Report

WBS 04.11.11.04 - CERCLA Cell Construction and O&M

Incremental - Unescalated Dollars

Fiscal Year: 2006 Period: April

WBS Prior 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 To Go Total
04.11.11.04 - CERCLA Cell Construction and O&M 53600 17800 28300 28800  28700] 28700 28600 28700 28700 29400 29800  29800]  29600| 274400 664900
gﬁg;r;ﬁl(‘)g“'m - CERCLA Cell Management and 1100 4700 5000 5100 5000 5000 5000 5000 5000 5200 5200 5200 5200 50700 112400
04.11.11.04.02 - Construction of CERCLA Cell 51700 13100 11900 11900 11900 11900 11800 11900 11900 12100 12300 12300 12200| 115000 311900
04.11.11.04.03 - Operation of CERCLA Cell 4800 5000 5000 5000 5000 5000 5000 5100 5200 5200 5200 47400 102900
04.11.11.04.04 - Close CERCLA Cell 6600 6800 6800 6800 6800 6800 6800 7000 7100 7100 7000| 61300 136900
04.11.11.04.05 - Design of CERCLA Cell 300 300
TOTAL
53600 17800 28300 28800  28700|  28700]  28600| 28700  28700| 29400 29800  29800]  29600| 274400 664900

Report in Thousand Dollars
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